ENVIRONMENTAL RESTORATION LLC.

Daily Work OrderNo. 2
U.S. EPA, Region 6

DALY WORK ORDER
Operating Period: 10/13/18 — 11/04/18 Task Order: 0618F0308 Page 1 of 1
Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas n 2 0700 18:00

Work Authorized for the Period

Work Accomplished for the Period

1) Continue removal pre-planning, scheduling and
reporting;
2) Continue procurement and vendor solicitation;

prepare and forward disposal profiles for review
and approval.

1) In Progress: preparation and distribution of
vendor solicitations for disposal, materials
and miscellaneous SZ equipment;

2) In Progress: finalization of preliminary draft

Removal Work Plan and HASP.

OSC Signature: Date:

~ i Digitally signed by Don
[ vl i‘:«'\’d{),;,ﬁb»i £dgington

RM Signature: ( Date: 2018.10.22 09:54:34

0500

Date:

Upcoming Work Authorized

Description:

OSC Signature: Date:

RM Signature: Date:

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans;
continue mobilization and work plan scheduling; finalize vendor selections, waste profiles and disposal scheduling.

3. Quantity | Volume Tracking:

Previous Period: Total to Date:

N/A

4, Number of Personnel Authorized Current Period
_Personnel Category: | | Quantity: | Personnel Category: | Quantity:
Response Manager 1 (D.Edgington) Operator
FCA 1 (A.Harbin) Laborer
Chemist Truck Driver
item Qty | Used | Not Used/ item Qty | Used | Not Used/
or Down or Down
N/A

6. Comments / Amendments (Include Time

Date

Signature of OSC

| Signature of RM Date
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